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Welcome & IntroductionsWelcome & Introductions

Greenbottom Society
WV Division of Culture & History

Special Thanks to
Marshall University
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Meeting OverviewMeeting Overview

Purpose of Scoping & Planning Process

Preservation Considerations

Public Comment Period

Informal Workshop
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Why is Jenkins House 
Important?

Why is Jenkins House 
Important?

Period of Significance 1835-1860
Jenkins House, Circa 1906

Period of Significance 1835 -1860
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Why Preservation Planning?

Directed to Preserve 
and Restore using 
Secretary of Interior’s 
Standards

Funds available only 
for Preservation
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Spring 2007 Fall 2009

Preservation 
Planning & 

NEPA 
Compliance

Design
Actions 

Underway

Fall 2007 Winter 2007 –
Spring 2008

Summer – Fall 
2008

Project ScheduleProject Schedule

Overall RC Byrd 
Project Closeout

Public 
Meeting
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Develop Preliminary          
Need Statement

Hold Scoping Meetings

Identify Issues and Develop 
Alternatives

Screen All Alternatives

Evaluate Alternatives and Prepare 
Environmental Assessment (EA)

EA Available for 30-day 
Public Comment Period

Command Approval
(FONSI)

Public Comment 
Period

Public & Agency 
Issues Solicited

We Are Here

30 days

30 days

30 days

60-90 days

Planning ProcessPlanning Process

Take Action
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Planning ProcessPlanning Process

Develop Preliminary Need Statement

Hold Scoping Meetings

Public & Agency 
Issues Solicited
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Planning ProcessPlanning Process

Identify Issues and Develop 
Alternatives

Screen All Alternatives

Evaluate Alternatives and Prepare 
Environmental Assessment (EA)

60-90 days
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Planning ProcessPlanning Process

Make EA Available for 30-day Public 
Comment Period

Command Approval (FONSI)

Public Comment 
Period

Take Action

30 days
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Now What?Now What?

Preservation Plan
Implementation 
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What Is Preservation?  What Is Preservation?  

Sustain and protect 
original form, design, 
features, materials of 
existing building

Stop further harm and  
reduce endangerment
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Preservation ConsiderationsPreservation Considerations

Architectural Values
Setting & Landscape 
Archaeology
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Primary ConcernsPrimary Concerns

Water Penetration
Flood Damage

15
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Flood RiskFlood Risk

Threatens current 
investment

Jeopardizes future 
preservation goals 
& activities

Simulated Flood Event
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Floodproofing OptionsFloodproofing Options

Floodwall
Levee
Relocation
Veneer Wall
Raise-in-place
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Levees & FloodwallsLevees & Floodwalls

Historic Setting
Operations
Maintenance
Cost
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RelocationRelocation

Historical Integrity
Structural Stability
Cost

Original Site Relocated
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Veneer WallVeneer Wall
Aesthetics/Historic Integrity
Structural Feasibility
Operation
Maintenance
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Raise-in-placeRaise-in-place

24Raise-in-place with Fill Raise-in-place

Existing Condition
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Other ConcernsOther Concerns

Utility Upgrades
Cyclical Maintenance
Document & Repair:                     

Moldings, Features & Finishes
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Archaeology & Jenkins HouseArchaeology & Jenkins House

Floodproofing will affect 
archaeology

Archaeology reveals historic 
details

● Site Layout
● Plantation Life
● Building details
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Stewardship & Public BenefitStewardship & Public Benefit

Ensure Accurate and Meaningful Interpretation

Identify Best Public Use and Access

Encourage Collaboration to Record Full Story of 
Jenkins House

Select Most Effective & Long Lasting Treatments



11

Jenkins House Preservation Planning

US Army 
Corps of Engineers
Huntington District

31

SummarySummary

Public Input
Preservation Plan
● Identify
● Evaluate 
● Prioritize
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Opportunities to CommentOpportunities to Comment

Public Meeting
Comment Cards
EA Public Comment 
Period
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Points of ContactPoints of Contact

For More Information Contact:
Lisa Morgan,                     
Project Manager

U.S. Army Corps of Engineers
502 8th Street
Huntington, WV 25704

Phone: (304) 399-5545
E-mail: 

Lisa.R.Morgan@usace.army.mil

Mail Comments to:
Amanda Dethman, 
Environmental Planner

U.S. Army Corps of Engineers
502 8th Street
Huntington, WV 25704

Phone: (304) 399-5819
E-mail: 

Amanda.J.Dethman@usace.army.mil
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Public Comment PeriodPublic Comment Period


